

**KENEFICK CORPORATION
LOCKWOOD LANE OVER FISH BROOK BRIDGE REPLACEMENT
TOWN OF BOXFORD MA**

	Start Date	Finish Date
East Abut	11-May	8-Jun
Embedded Plate	11-May	10-Jul
Cast Beams	10-Jul	24-Jul
Bearings	11-May	3-Aug
Erect Beams	3-Aug	10-Aug
Relocate gas main	10-Aug	24-Aug
F&P Bridge Deck	24-Aug	14-Sep
Road Work	14-Sep	21-Sep
Punch List	21-Sep	5-Oct

**Date
Wednesday, June 24, 2020**